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3D CAD Integration model

Create a CAD model of the ORKA detector (essential features), the support rails in the CDF
detector, including the rail connections and the clearance machining of the end wall
modules . Create a CAD model of the installation cart. May also need some simplified CAD
models of the existing CDF fixtures that will be reused. Study the clearances and fits with as-
built tolerances for the CDF detector. Confirm installation steps to install the support rails
and the ORKA detector. **Includes time to build or convert some CDF detector elements
from the IDEAS CAD system to the NX CAD system**

400

60

28.8

50.1

50.1

60

80.1

Support rails design

Detail design of the stainless steel support rails including features to minimize the
manufacturing cost. The rail may be constructed from welded or bolted sections and
investigating and comparing these options is part of this task. Perform Finite Element
analysis of the rails including the rail connections. The task also includes preparing an
engineering note for the structural analysis.
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55.1

Support rail connections

Detail design of the modifications to the CDF Yoke end wall for mounting connections of the
end rails. Will include the design of any fixtures or drill templates needed for the field
modification work.

80

40

8.1

14.0

14.0

40

19.6

End Wall Modification Design

Detail design of modifications of the End Wall Modules to accommodate the space required
for the support rails. The modifications are expected to consist of machined notches that
create a 2" deep pocket near on the face of the module which mounts to the Yoke end wall.
May include modifications to the cover details and some mounting holes. The modifications
are not expected to have a major structural impact on the module but some analysis may be
required. Will include preparing an engineering note for the module modification if there
are significant structural changes.

40

20

4.0

7.0

7.0

40

9.8

Support rails installation addition to COT
ir ion fixture

This task involves designing a fixture that can be added to the COT installation fixture to
hold and position the support rails while they are connected inside the bore of the CDF
detector. This fixture is likely an addition to the support boom so that it can hold the
support rails and provide some lateral motion to move them into the final position. The
task includes preparing an engineering note for the fixture and a preparing a written
procedure for the installation of the rails. It is assumed that the original COT fixture is still
available.

160

80

16.1

28.0

28.0

40

39.2

Installation Cart

This task involves detail design of a cart with rail segments to use for transporting and
installing the ORKA detector. The cart will be used to transport the detector from the CDF
assembly hall to the collision hall. The cart will also have features to install of the detector
inside the bore of the CDF detector on the support rails. The cart will have rail segments
that mimic the stainless steel support rails that will be mounted prior to the detector
installation. The frame that holds the will hold the detector in the stainless steel rails will
mount to the rails on the cart in the same way. The cart also has telescoping legs that will be
in the detector and cart rails to be raised to the proper elevation to align with the bore of
the CDF detector. The task includes the selection of the hydraulic cylinders and their push
connections for raising the detector to the proper elevation and for sliding the detector on
to the permanent rails. It also include the bearing/sliding selection for the motion of the
detector along the rail. The task includes preparing an engineering note for the cart and a
preparing a written procedures for moving the detector into the collision hall and sliding the
detector into the final position.
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76.2

End Wall Module Installation fixture
Engineering Note and Procedure (if
required)

This task involves preparing an engineering note for the end wall module fixture and
preparing a procedure for the use of the fixture to remove and reinstall the end wall
modules. This may not be required if this documentation already exists. It is assumed that
the original End Wall Module fixture is still available.

40

3.3

5.7

5.7

40

7.9

Detailed magnetic field analysis (if
required)

This task involves detailed magnetic analysis beyond the axis symmetric magnetic modeling
that has already been done.

120

9.8

17.0

17.0

40

23.8




Base Labor with TPC (Base labor w
technician Base Base Labor SWF | indirect and ind,M&S and
design effort | eng effort effort M&S Labor SWF | with indirect M&S contingency contingency)
Item Description (hrs) (hrs) [hrs] (k$) (k$) (k$) (k$) (%) (k$)
Procurement 240.0 12.7 221 262.1 392.9
This task includes the M&S cost for 2 stainless steel support rails and the procurement
support effort. The shape of the midspan may need to be a rectangular shape to be within
Support rail procurement this cost estimate. 60 122.0 4.9 8.5 130.5 50 195.8
Support rail connection tooling
procurement This task includes the M&S cost for the modest tooling and the procurement support effort 8| 2.0 0.7 1.1 3.1 40 4.4
Support rail installation fixture This task includes the M&S cost for the rail installation fixture and the procurement support
procurement effort 24 10.0 2.0 3.4 13.4 50 20.1
End Wall module modification at Village  |This task includes the M&S cost for the modifying 8 End Wall Modules in the Village
Machine Shop Machine Shop 24 16.0 2.0 3.4 19.4 50 29.1
Installation Cart Procurement This task includes the M&S cost for the installation cart and the procurement support effort 40 90.0 3.3 5.7 95.7 50 143.5
Installation 0.0 0.0 0.0 0.0
Move the Central Detector to Assembly
Hall CDFII Procedure 404 0 3 0.0 0.0 0.0 40 0.0
Move Central Arches out of central detector to provide access to End Wall Module
Move Central Arches Out connections. CDF Il Procedure 406 0 3 0.0 0.0 0.0 40 0.0
Remove 8 End Wall Modules near Remove 8 End Wall Modules near horizontal center for modification. Procedure ? Use
horizontal center fixture MD-134416 0 3 0.0 0.0 0.0 40 0.0
Remove detector elements from End Wall |Remove detector elements from End Wall Modules and send to Village Machine Shop for
Modules modification 0 3 0.0 0.0 0.0 40 0.0
Remove ISL Remove the ISL from the center of the COT. Procedure ? 0 - 0.0 0.0 0.0 40 0.0
Attach the H-frames to the ends of the COT and remove the COT with the long boon fixture.
Remove COT Procedure ? 0| 0.0 0.0 0.0 40 0.0
Install the 2 stainless steel support rails using the boom fixture used for the COT. An
additional feature will need to be added to the allow transverse movement of the support
Install 2 stainless steel support rails rail. 0 0.0 0.0 0.0 40 0.0
Reinstall 8 End Wall Module with notches machined to clear ends of stainless steel support
Reinstall 8 End Wall Modules rails . Procedure ? 0 0.0 0.0 0.0 40 0.0
Move Central Arches back in to central
detector Move Central Arches back in to central detector. CDF Il Procedure 406 0 0.0 0.0 0.0 40 0.0
Assemble the ORKA detector on the Assemble the ORKA detector in section that are within the 50 ton building crane capacity on
installation cart to the installation cart 0 0.0 0.0 0.0 40 0.0
Using the "transporter" move the installation cart into the collision hall, using Hillman
Move the Installation cart with ORKA rollers and existing cylinders. Chains and building tie points move the installation cart near
detector into the collision hall the final position 0 0.0 0.0 0.0 40 0.0
Raise the detector and align the extension
rails with the support rails Raise the detector and align the extension rails with the support rails 0 0.0 0.0 0.0 40 0.0
Slide the ORKA detector on to the support
rails Slide the ORKA detector on to the support rails 0 0.0 0.0 0.0 40 0.0
Subtotals (hours) 1080 836 0]
man-days 135 104.5 0
Labor SWF subtotals 64604 68323 0
Labor SWF with overhead subtotals 112185 118642 0
check 132927 230827
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